
 

 

NOTICE OF REGULAR MEETING OF 

BOXELDER BASIN REGIONAL STORMWATER AUTHORITY 

 

NOTICE IS HEREBY GIVEN that the regular meeting of the Board of Directors of the 

Boxelder Basin Regional Stormwater Authority has been scheduled for Wednesday, February 

26, 2014, at 4:00 p.m. at the Leeper Center, 3800 Wilson Avenue, Wellington, Colorado. 

 
DIRECTOR OFFICE HELD TERM EXPIRES APPOINTED BY 

Ken Sampley President April 2016 City of Fort Collins 

Larry Lorentzen Secretary April 2015 Town of Wellington 

Vic Meline Treasurer April 2014 City of Fort Collins/Larimer County 

Lee Tucker Director April 2016 Town of Wellington/Larimer County 

George Reed Director April 2014 Larimer County 

 

AGENDA 

 

1) Call to Order 

2) Declaration of Quorum   

3) Approval of Agenda 

4) Approval of Minutes: January 22, 2014  

5) Public Comments 

6) Approval of Payables and Financial Report 

7) Engineer’s Report  

a) Approval of Work Order 9 

8) Manager’s Report 

9) Other Matters to Come Before the Board 

10) Executive Session, as needed, pursuant to C.R.S. 24-6-402(4)(a), concerning the purchase, 

acquisition, lease, transfer, or sale of any real, personal, or other property interest.  

11) Adjournment   

a) The next regular meeting is scheduled for March 26, 2014 at 4:00 p.m. 

 

 

BOXELDER BASIN REGIONAL STORMWATER 

AUTHORITY  

By /s/ Shana L. Morgan, Secretary for the meeting 
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MINUTES OF THE COORDINATED 

REGULAR MEETING OF 

BOXELDER BASIN REGIONAL STORMWATER AUTHORITY 

 

HELD 

January 22, 2014 

 

 The Board of Directors of the Boxelder Basin Regional Stormwater Authority held a coordinated 

Regular Meeting, open to the public, at the Leeper Center, 3800 Wilson Avenue at 4:00 p.m. on 

Wednesday, January 22, 2014. Notice of the Meeting was duly posted.  

 

ATTENDANCE: Directors in Attendance: 

Ken Sampley, President  

Larry Lorentzen, Secretary 

George Reed, Director 

Vic Meline, Treasurer 

Lee Tucker, Director 

 

Also in Attendance: 

Stan Myers, Brendan Campbell, and Shana Morgan; Pinnacle Consulting 

Group, Inc. 

Andrea Faucett; Ayres Associates 

Mark Engemoen; Larimer County 

Dave White, Rick White and Margaret Griffin; Citizens 

 

 

CALL TO 

ORDER 

 

The Meeting was called to order at 4:02 p.m. by Director Sampley, President, 

noting that a quorum was present. 

 

 

AGENDA 

 

The Board reviewed the agenda. Upon motion duly made by Director Reed, 

and seconded by Director Lorentzen, it was unanimously 

 

RESOLVED to approve the agenda as presented. 

 

 

APPROVAL OF  

MINUTES 

 

The minutes of the December 5, 2013 special meeting were presented. Upon 

motion duly made by Director Lorentzen, and seconded by Director Meline, 

and following review and discussion, it was unanimously 

 

RESOLVED to approve the December 5, 2013 minutes amended as 

follows:  

 Page 4: “Mod” to “MOD” 

 Page 4: clarify language related to the MOD SWMM report  

 Page 4: spelling error in fourth paragraph 
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 Page 6: spelling error in first paragraph 

 Page 6: clarify what changes were made to agreement with 

Shannon & Associates 

 

 

PUBLIC COMMENT 

 

Margaret Griffin read a statement to the Board expressing her concern about 

the effect this project may have on her property. 

 

Director Sampley reported that the City of Fort Collins will host a work 

session, next Tuesday evening, January 28, 2014, at 6 p.m., where he and 

other staff members will give an update on the Boxelder Authority. All are 

invited to attend and staff from all entities will be present. Director Sampley 

also noted that he would like to conduct a similar presentation at a special 

meeting in the coming months.   

 

 

ITEMS FROM THE 

FINANCE DIRECTOR 

 

Approval of Payables 

Mr. Campbell presented for approval the Schedule of Payables for December 

2013 and January 2014 in the amount of $54,742.16, including checks 1110 

through 1116, noting that check number 1113 had been voided. Upon motion 

duly made by Director Meline, and seconded by Director Lorentzen, and 

carried by a four to one vote with Director Tucker opposed, it was 

 

RESOLVED to approve the January Schedule of Payables, in the 

amount of $54,742.16, including the check numbers listed above, as follows:  

 Gregory A. White – $7,875.00 

 Larimer County Weed District. - $990.00 

 Murray Dahl Kuechenmeister&Renauld LLP – $7,144.51 

 Pinnacle Consulting Group, Inc. – $20,782.65 

 Shannon & Associates - $16,950.00 

 North Poudre Irrigation - $1,000.00 

 

Director Reed inquired about the North Poudre Irrigation payment asking if 

the amount paid on an annual basis was paid in advance or in arrears. 

Manager Myers reported that it was paid in advance each year.  

 

Financial Report 

Mr. Campbell presented the financial report as of December 31, 2013, 

including the cash position report and the cash encumbrance report. Director 

Sampley asked Mr. Campbell about the, “I am not independent with respect 

to Boxelder Basin Regional Stormwater Authority.” Mr. Campbell responded 

that this was a phrase used based on standard Accounting practices to notify 

those reading the report that they are not presenting an independent audit but 

rather are involved in the day-to-day operations of the Authority. Director 

3



RECORD OF PROCEEDINGS 

 

   

 

BoxelderBasin Regional Stormwater Authority 

 BBRSA Minutes 01 22 14 
 

 

3 

Sampley asked Mr. Campbell if he could add some type of clarifying 

language. Mr. Campbell responded that he would.  

 

2013 Audit 

Mr. Campbell presented the 2013 audit engagement letter with Poysti & 

Admins to the Board noting that the cost of $6,300 represents a 5% increase 

over last year. Director Reed noted that based on the stipulations set forth by 

the IGA, conducting an audit each year is within the Boards responsibilities. 

Director Sampley requested that the 2013 audit engagement letter be added 

to the Board packet online. Upon motion duly made by Director Lorentzen, 

and seconded by Director Tucker, it was unanimously 

 

RESOLVED to approve Poysti & Adams to conduct the 2013 audit 

in the amount of $6,300. 

 

 

CONSULTANT 

REPORTS 

 

ENGINEER’S REPORT 

Ms. Faucett presented the Engineer’s Report.  

 

On-Going Work 

Middle Basin/Larimer and Weld Canal Crossing Structure (LWCCS):  

The AT&T line and other existing utilities have been located in the area of 

the proposed side spill weir and Ayres has incorporated them into the base 

drawing files. When the hydrology review is completed by ICON the design 

will begin again.  

 

ESDF 

Hydrology and Geotechnical Data Report for State Engineer: 

Ms. Faucett reported that the review comments have been received from the 

State Engineer and that work has begun to address them. The majority of the 

comments are minor in scope but two comments relate to a more restrictive 

criterion for a high hazard dam. Mr. Frantz, the State Engineer, feels that the 

downstream area will be developed and that future development might 

require a longer spillway length.  Ayres has begun investigating what the 

design impacts (primarily spillway length) would be to achieve the more 

restrictive criteria.  

 

CLOMR Coordination, ESA, and Schedule Impact: 

ESA clearance has been granted from the Fish and Wildlife Service.  

 

404 Permit Application: 

Ms. Faucett reported that there have been several conversations and meetings 

with Matt Montgomery with the Corps of Engineers regarding the 404 permit 

and Ayres has adjusted the design to meet his concerns. Ayres and Andy 

Herb from Alpine Ecological Services have been assembling the various 

4



RECORD OF PROCEEDINGS 

 

   

 

BoxelderBasin Regional Stormwater Authority 

 BBRSA Minutes 01 22 14 
 

 

4 

pieces of the 404 permit during the delay for the hydrology review. Once the 

design can resume Ms. Faucett feels they can quickly prepare a set of 

construction plans with enough detail to satisfy the Corps. The biggest issue 

with the permit is the review time and the public process required as a part of 

the review. In general Individual Permits take between 3 and 6 months to 

process.  

 

CLOMR Scope of Work: 

The CLOMR is on hold waiting on review of the hydrology model which the 

City of Fort Collins is completing. The CLOMR is also a critical path issue, 

because we should have an approved CLOMR before beginning construction.  

Director Sampley noted that the work on the hydrology modeling is very 

close.  

 

Next Steps for ESDF: 

Once the hydrology review is complete, approval of Task 8 (preparation of 

the final construction plans for ESDF) will be requested.  

 

County Road 52 Design: 

This is on hold until the hydrology review is complete.  

 

Property Acquisition and Easement Descriptions: 

Work has continued on developing the legal descriptions for easement and 

property acquisitions required to complete the project. Darby Schock, the 

Ayres survey manager, has been preparing the legal descriptions which are 

then being provided to the appraiser hired by the Authority.  

 

City of Fort Collins Council Presentation: 

Ayres has been assisting Director Sampley in preparing exhibits for the 

PowerPoint presentation to the Fort Collins City Council on January 28
th

.  

 

 

ITEMS FROM  

AUTHORITY 

MANAGER 

 

 

 

CR52 IGA Approval:   

Greg White and the attorneys from the City of Fort Collins, Town of 

Wellington, Town of Timnath, and Larimer County are continuing to discuss 

the draft of the IGA agreement.  Execution of the IGA is now targeted for the 

end of February.   

Colorado Water Conservation Board (CWCB) Loan and Feasibility Study 

Application for County Road 52 Improvements:  

This loan application and study was submitted to CWCB on November 1
st
.   

On January 6
th

, Manager Myers, Brendan Campbell, Malcolm Murray and 

Greg White had a meeting with Jonathan Hernandez of CWCB and Susan 

Schneider of the Attorney General’s Office to review the third loan 

application and address any concerns.  In preparation for this meeting and at 

the request of Ms. Schneider, two memos were developed addressing the 
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Authority’s ability to collect fees and the Authority’s right of condemnation.  

Ms. Schneider said that she felt the memos provided sufficient explanation of 

the issues and staff is making recommendation for approval of the loan.  The 

CWCB will review this loan at their next Board meeting on January 27
th

.  

Peer Review:   

Ms. Faucett has approached Duane Smith of Smith Geotechnical Engineering 

per the Board’s request for Peer Review.  Ms. Faucett addressed the Board 

and reported that Mr. Smith gave a ball park figure of $5,000 for this review.  

The Board directed Ms. Faucett to obtain a detailed proposal from Mr. Smith 

for the Boards consideration at the February Meeting.  

Coordination with Mountain Vista Golf Course:  Coordination with the 

property owner and Art Schaupeter, a golf course architect, have been put on 

hold awaiting resolution of the IGA Agreements.  

North Poudre and Railroad Easement (Coal Creek):  Ken Lind, attorney for 

North Poudre, hopes to have resolution of this issue by the end of March. 

Coal Creek Dredging Area Maintenance: The maintenance will begin in the 

spring. Manager Myers is seeking another opinion.  Director Tucker asked 

what was being done in order to close out the permit. Manager Myers 

reported that it needed to be complete by July and that he is working with 

Tom Fenno on an agreement to terminate the swamp permit of the next 

month.  

Day Family Appraisals: A meeting was held with Malcolm Murray and 

Shannon & Associates to determine the best course of action on the three 

appraisals.  Shannon & Associates will continue to move forward with these 

appraisals based on the best available information to date.  We have recently 

suggested another meeting with the family to address concerns and explain 

the projects.  Drafts of these appraisals are targeted for review by the Board 

at the February Meeting.       

Lake Canal Reservoir Company Coordination:  Greg White has developed a 

draft agreement between the Authority and Lake Canal and Reservoir 

Company.  One item still remaining is the issue of reimbursement for two 

years of the hunting and fishing lease.  The Reservoir Company is 

maintaining that their lease is renewed every March; therefore our 

construction schedule impacts two seasons. 

Goal Setting and Performance Review:  This effort has been postponed until 

the February Board Meeting. The Board discussed conducting performance 

reviews for all of the firms involved with the Authority.  

 

OTHER MATTERS  

 

 

The Board discussed holding a special meeting to present a similar report to 

the one that Director Sampley will be presenting to the City of Fort Collins 

City Council on January 28
th

. Manager Myers stated that he will work on 
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coordinating the meeting to be held before the February Board meeting.  

 

Director Meline asked about properties that have previously been exempt 

from the County billings. The Board determined that once the IGA 

amendment and other pressing items have been completed this item will be 

addressed.  

 

Director Sampley noted that the City of Fort Collins’ 2013 fees to the 

Authority are being processed. Director Lorentzen reported that he is 

working on the Town of Wellington’s fees as well.  

 

 

EXECUTIVE SESSION 

 

 

Director Lorentzen moved to go into Executive Session in compliance with 

requisite statutory procedures under the Colorado Executive Session Laws, 

for the Board to discuss a strategy relative to negotiations, pursuant to C.R.S.  

§ 24-6-402(4)(a)(e). Upon motion duly made by Director Lorentzen, and 

seconded by Director Reed, it was unanimously  

 

RESOLVED to convene an Executive Session, pursuant to C.R.S. 

§ 24-6-402(4)(a)(e), “Concerning the purchase, acquisition, lease, transfer, or 

sale of any real, personal, or other property interest, and “determining 

positions relative to matters that may be subject to negotiations; developing 

strategy for negotiations; and instructing negotiators.” 

 

Manager Myers reported: “It is January 22, 2014, and the time is 5:16 p.m. I 

am the Manager for Boxelder Basin Regional Stormwater Authority. As 

required by the Colorado Open Meetings Law, this Executive Session is 

being recorded.” 

 

Present at the Executive Session: Director Ken Sampley, Director Larry 

Lorentzen, Director Vic Meline, Director Lee Tucker, Director George Reed, 

Andrea Faucett, and Manager Stan Myers. 

 

No decisions or actions were taken in the Executive Session.  

  

The Executive Session concluded at 6:05 p.m. 

 

Present at the Adjournment of the Executive Session:  Director Ken Sampley, 

Director Larry Lorentzen, Director Vic Meline, Director Lee Tucker, 

Director George Reed, Andrea Faucett and Manager Stan Myers. 

 

 

ADJOURNMENT 

 

There being no further business to come before the Board, and upon motion 

duly made by Director Tucker, and seconded by Director Lorentzen, the 

meeting was adjourned, by unanimous vote, at 6:05p.m. 
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The foregoing constitutes a true and correct copy of the 

minutes of the above-referenced meeting. 

 

      Respectfully submitted, 

 

 

    

    

   

      Shana L. Morgan, Secretary for the Meeting 
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 ENGINEER’S REPORT 
 

February 26, 2014 
 

 
ON-GOING WORK: 
 
Hydrology Review of Boxelder Basin:  We have received some initial results from the City of Fort Collins 
and ICON Engineering regarding the hydrology review.  There will be a meeting scheduled either later this 
week or early next week to discuss the results and to determine a plan for moving forward.    
 
Middle Basin or Larimer and Weld Canal Crossing Structure (LWCCS):   
 
When the hydrology review for the Boxelder Basin is completed by ICON we will begin our design efforts 
again.  
 
ESDF: 
 
Hydrology and Geotechnical Data Report for State Engineer: 
 
As I stated last month the majority of the comments from the SEO were minor in scope but two of the 
comments would require us to lengthen the spillway to meet the standards they were asking for.  We have re-
done our dam break analysis to conform with the new requirements and noted that it would increase our 
spillway length to 900 feet from the current 650 feet.  Increasing the spillway length will allow us to meet the 
SEO criteria of having a velocity * depth product of less than 7 at EVERY cross section downstream of the dam 
all the way to the Poudre River.  Meeting this criteria will allow future developments to occur downstream of the 
dam without the risk of the dam spillway needing to be lengthened.  Ayres feels this is a worthwhile goal and 
that the spillway should be increased to the 900 feet.    
 
Spillway Design: 
 
As noted above the spillway length will be increased to 900 feet to meet the more stringent SEO criteria.   
 
 
CLOMR Coordination, ESA and Schedule Impact: 
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We have been granted ESA clearance from the Fish and Wildlife Service.   
 
404 Permit Application: 
 
As noted last month our permit application is ready to go with the exception of the design drawings for ESDF.  
Once the hydrology review is complete (which should be very soon) we will begin immediately to prepare our 
construction drawings and get the permit submitted asap.   
 
Again, it should be noted that the biggest issue with the 404 permit is the review time and the public process 
required as part of that review.  In general Individual Permits take between 3 and 6 months to get through the 
review and public process, so this is a critical path issue.         
 
 
CLOMR Scope of Work: 
 
CLOMR is now on hold waiting on review of the hydrology model which City of Fort Collins is completing. The 
CLOMR is also a critical path issue, because we should have an approved CLOMR before beginning 
construction.   
 
Next Steps for ESDF: 
 
Because the hydrology review is nearing completion I believe it is the appropriate time to request the approval 
of Task 8 which is the preparation of the construction plans.  I have revisited the original cost estimate for this 
Task and have revised the estimate down.  My original estimate for the construction plan preparation was 
$64,430.00 which includes the structural design for the abutments, spillway, outlet structure etc., along with the 
$2,500 review fee for the SEO.  Now that I have more detail regarding the design I feel we can complete the 
plan set for $55,370 including the structural design and SEO review fees.  The work order attached is for the 
reduced amount.  
 
County Road 52 Design: 
 
On hold until hydrology review is complete.  
 
Property Acquisition and Easement Descriptions: 
 
Work has continued on developing the legal descriptions for easement and property acquisitions required to 
complete the project.  Darby Schock the Ayres survey manager has been preparing the legal descriptions 
which are then being provided to the appraiser hired by the Authority (Marge Moore).   
 
Lake Canal Agreement: 
 
Ayres has continued working with Greg White and Manager Myers on the Lake Canal agreement and also on 
the exhibits which are attached to the agreement.  
   
 
 
 
 
   
 

18



 
 

WORK ORDER FORM 
PURSUANT TO AN AGREEMENT BETWEEN 

BOXELDER BASIN REGIONAL STORMWATER AUTHORITY 
AND 

AYRES ASSOCIATES 
   

 
DATED: 

    2/26/14  

  
  
Work Order Number: 9-Task 8 – Preparation of Final Construction Plans for ESDF 
 
Project Title: 

 

 
Commencement Date: 

2/26/14  

 
Maximum Fee: (time and reimbursable direct costs): 

$55,370 

 
Project Description: 

Prepare Final Construction Plans for ESDF, including structural design 
and SEO permit fee of $2,500.00 

 
 
 
Scope of Services: 

Note the entire Final Design Scope of Work for ESDF is being 
included once again, since the Tasks are being approved on an as-
needed basis 

Professional agrees to perform the services identified above and on the attached forms in 
accordance with the terms and conditions contained herein and in the Professional Services 
Agreement between the parties.  In the event of a conflict between or ambiguity in the terms of 
the Professional Services Agreement and this work order (including the attached forms) the 
Professional Services Agreement shall control. 
 
The attached forms consisting of Attachments A, B, consisting of (_) pages are hereby 
accepted and incorporated herein, by this reference, and Notice to Proceed is hereby given.  
 
 
 
By: 
 
 

 

 
Date: 
 
 

 

 

19



20



 
 
Boxelder Basin Regional Stormwater Authority  
Management Report 
February 17, 2013 
 

1. CR52 IGA Approval:  Greg Smith and the attorneys from the City of Fort Collins, Town of 

Wellington, Town of Timnath, and Larimer County are continuing to discuss the draft of the IGA 

agreement.  Execution of the IGA is now targeted for the end of March.   

2. Colorado Water Conservation Board (CWCB) Loan and Feasibility Study Application for 

County Road 52 Improvements:  The third loan package was approved by unanimous vote by 

the CWCB Board at their Board meeting on January 27
th
.  A provision was added to this loan and 

the two original CWCB Loans. This provision stipulates that the loan funds will not be available 

to the Authority until the Authority has the right of possession to all property necessary for the 

East Side Detention Facility Project.  Peg Mason of CWCB, has now forwarded the final 

contracts for all three loans for our review.  

3. Peer Review:  Ms. Faucett has approached Duane Smith of Geotechnical Engineering 

Consultants per the Board’s request for a proposal for peer review.  This effort is still in process 

and will be presented at the March Board Meeting.   

4. Johnson Flowage Easement:  Manger Myers met with Doug Johnson in the field on February 

11
th
 regarding the flowage easement required by the State Engineer south of CR50.   Mr. Johnson 

said he wanted to review items with members of his family and then get back to us.   He 

expressed interest in allowing grading of the property to minimize the area impacted.  

5. Day Family Appraisals: Shannon & Associates continue to work toward finalizing the 

appraisals on the three properties related to the Day Family parcels.  This progress will be 

updated in the Executive Session.  A meeting is scheduled for the week of February 24
th
 to meet 

with James Day and Chris Schnorr to review the impact to his farming operations.  Discussions 

have continued with Griffin and Boxberger.         

6. Lake Canal Reservoir Company Coordination:  Manager Myers met with Rodney Nelson and 

Justin Green of the Lake Canal and Reservoir Company (Company) on February 7
th
 to review the 

draft agreement which was reviewed with the Board last month.  This discussion was productive.  

Mr. Nelson took the draft agreement to the Company’s Board meeting on February 11
th
.   Mr. 

Nelson has reported back that the Company’s Board had a few small changes to make to the 

agreement and that their engineer Dwayne Smith was preparing costs estimates for the diversion 

box and North Gray outlet structure.  When this information is received the Company will 

respond with their comments. Both side continue to work together to develop an agreement that 

will address everyone’s concerns.  

 

Items to be addressed in the next month: 

 

 Continue to work with legal counsel to finalize agreement with Authority, Timnath, Fort Collins, 

and Larimer County on the County Road 52 Costs.  
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